

ANNEX 7- Gantt Diagram of the project initially proposed and foreseen activities and deliverables

Action	2014			2015									2016									2017		
	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III							
PREPARATORY ACTIONS																								
A.1 Study of the current situation of photocatalytic materials application in polluted air treatment. Review of the European Air Quality condition and analysis of the pollution scenarios.	Proposed			M5 A11 A12																				
	Actual			A11 A12																				
IMPLEMENTATION ACTIONS																								
B.1. Environmental measurements of contaminants in selected urban locations before the installation of the photocatalytic textile prototypes.	Proposed			M3 B11				B12																
	"Promised" in Inception Report				B11				B12															
	Actual				B11										B12									
B.2. Photocatalytic textiles prototyping.	Proposed		B21		B22 B23			B24 B25																
	"Promised" in Inception Report		B21		B22 B23			B24 B25																
	Actual		B21		B22 B23			B24 B25						B24										
B.3. Demonstration of photocatalytic activity of functional textile prototypes at EUPHORE simulation chamber.	Proposed									B31			B32											
	"Promised" in Inception Report												B31				B32							
	Midterm report													B31				B32						
	Actual																B31	B32						
B.4. Demonstration of photocatalytic activity of textile prototypes at urban environment - Quart de Poblet.	Proposed											B41					B42 B43							
	"Promised" in Inception Report													B41			B42 B43							
	Midterm report														B41		B42 B43							
	Actual															B41	B42 B43							

