

Action		2014				2015					2016					2017		
		III	IV	I	II	III	IV	I	II	III	IV	I	II	III				
PREPARATORY ACTIONS																		
A.1 Study of the current situation of photocatalytic materials application in polluted air treatment. Review of the European Air Quality condition and analysis of the pollution scenarios.	Proposed			M2														
	Actual			A11 A12														
IMPLEMENTATION ACTIONS																		
B.1. Environmental measurements of contaminants in selected urban locations before the installation of the photocatalytic textile prototypes.	Proposed				M3					M4	M5							
	"Promised" in Inception Report				B11				B12									
	Actual					B11									B12			
B.2. Photocatalytic textiles prototyping.	Proposed			B21		B22 B23			B24 B25									
	"Promised" in Inception Report			B21		B22 B23			B24 B25									
	Actual			B21					B22 B23			B25			B24			
B.3. Demonstration of photocatalytic activity of functional textile prototypes at EUPHORE simulation chamber.	Proposed											B31			B32			
	"Promised" in Inception Report														B31	B32		
	Actual														B31		B32	
B.4. Demonstration of photocatalytic activity of textile prototypes at urban environment - Quart de Poblet.	Proposed														B42 B43			
	"Promised" in Inception Report														B41	B42 B43		
	Actual														B41		B42 B43	

